COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/09/2001

ESTIMATE SUMMARY 06:55:42
CONTID: C13147 ESTIMATE NO: 0005 PROG SPEC YR: 1999
PCN: 13147-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 65.0 DAYS TIME ALLOW: 146 WORK DAYS
71ST - 47TH AVE (GREELEY) PERCENT TIME:  44.52 ORIG TIME ALLOW: 120 WORK DAYS

PROJECT NO: NH 0342-035
71ST - 47TH AVE (GREELEY)
NAME OF ROAD:

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 10/31/2001 DATE TIME STARTED 06/12/2001
3609 N. COUNTY ROAD 13 DATE LET 04/26/2001 DATE WORK BEGAN

DATE TIME STOPPED 07/19/2002
DATE ACCEPTED 07/19/2002

DATE AWARDED 05/22/2001
DATE CONTRACT EXECUTED 06/01/2001

LOVELAND CO 80538 970/667-2178 DATE NOTICE TO PROCEED  06/12/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,783,739.86  PARTICIPATING $  1,605,056.44 $ 588,154.19
AWARD PROJECT AMT: $  3,003,177.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 42.42% TOTAL EARNINGS 1,605,056.44 588,154.19
FUNDS AVAILABLE: $ STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,605,056.44 588,154.19
TOTAL CLAIMS: $ RETAINAGE -9,909.66 -3,419.11
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,595,146.78 584,735.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,595,146.78 584,735.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 584,735.05; 7777777777777

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00001

0010 202-00010

0015 202-00033

0020 202-00090

0025 202-00200

0030 202-00203

0035 202-00220

0040 202-00240

0045 202-00250

0050 202-00810

0055 202-00821

C13147
13147-BID
NH 0342-035

ITEM
DESCRIPTION

ROADWAY BID ITEMS

REMOVAL OF STRUCTURE

REMOVAL OF TREE

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

*REMOVAL OF SIGN PANEL

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005
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ESTIMATE RUN 11/09/2001

06:55:42
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
400.00
6,800.00
500.00
2,500.00
800.00
4,000.00
1,045.00
2,695.00
0.00
1,026.00
522.00
3,252.00
5,445.00
5,445.00
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CONTID: C13147 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13147-BID ESTIMATE RUN 11/09/2001
PROJECT: NH 0342-035 ESTIMATE NO: 0005 06:55:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 202-00831 *REMOVAL OF TRAFFIC SIGNAL HEAD 6.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0065 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 6.000 6.000
EACH 0.000 0.00
1,320.00000 6.000 7,920.00
0070 202-00855 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
330.00000 1.000 330.00
0075 202-01000 *REMOVAL OF FENCE 3,302.000 3,302.000
LF 0.000 0.00
3.30000 3,302.000 10,896.60
0080 202-04001 PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0085 202-04002 CLEAN CULVERT 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0090 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 22,318.000 3,217.000
CY 19,051.000 137,167.20
7.20000 22,268.000 160,329.60
0095 203-01500 BLADING 19.000 2.000
HOUR 0.000 0.00
85.00000 2.000 170.00
0100 203-01597 POTHOLING 90.000 51.500
HOUR 2.000 200.00
100.00000 53.500 5,350.00
0105 206-00000 STRUCTURE EXCAVATION 3,926.000 2,240.000
CcY 1,686.000 8,430.00
5.00000 3,926.000 19,630.00
0110 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,365.000 2,444.000
CY 921.000 11,052.00
12.00000 3,365.000 40,380.00



CONTID: C13147 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13147-BID ESTIMATE RUN 11/09/2001
PROJECT: NH 0342-035 ESTIMATE NO: 0005 06:55:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 206-00200 STRUCTURE BACKFILL (CLASS 2) 560.000 0.000
cY 560.000 4,480.00
8.00000 560.000 4,480.00
0120 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,298.000 1,348.000
cY 1,950.000 39,000.00
20.00000 3,298.000 65,960.00
0125 206-01750 SHORING 1.000 0.000
LS 0.500 17,500.00
35,000.00000 0.500 17,500.00
0130 207-00205 TOPSOIL 5,442.000 2,362.000
CcY 2,405.000 19,240.00
8.00000 4,767.000 38,136.00
0135 208-00011 EROSION BALES (WEED FREE) 92.000 59.000
EACH 0.000 0.00
10.00000 59.000 590.00
0140 208-00020 *SILT FENCE 2,988.000 1,550.000
LF 900.000 1,080.00
1.20000 2,450.000 2,940.00
0145 208-00040 CHECK DAM 9.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0150 208-00050 STORM DRAIN INLET PROTECTION 16.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0155 210-00050 RESET FIRE HYDRANT 1.000 0.000
EACH 1.000 300.00
300.00000 1.000 300.00
0160 210-00810 *RESET GROUND SIGN 8.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0165 210-00825 *RESET FLASHING BEACON 1.000 0.750
EACH 0.000 0.00
825.00000 0.750 618.75



CONTID: C13147 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13147-BID ESTIMATE RUN 11/09/2001
PROJECT: NH 0342-035 ESTIMATE NO: 0005 06:55:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0170 210-00867 *RESET FIRE PREEMPTION UNIT 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0175 210-04000 ADJUST STRUCTURE DELETED BY FM 105 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0180 210-04010 ADJUST MANHOLE 13.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0185 210-04020 *MODIFY INLET 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0190 210-04050 ADJUST VALVE BOX 18.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0195 212-00006 *SEEDING (NATIVE) 10.120 0.000
ACRE 0.000 0.00
418.00000 0.000 0.00
0200 213-00003 *MULCHING (WEED FREE) 8.640 0.000
ACRE 0.000 0.00
440.00000 0.000 0.00
0205 213-00061 *MULCH TACKIFIER 2,400.000 0.000
LB 0.000 0.00
2.50000 0.000 0.00
0210 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 7,178.000 0.000
3% 0.000 0.00
2.75000 0.000 0.00
0215 304-06000 AGGREGATE BASE COURSE (CLASS 6) 6,879.020 0.000
TON 0.000 0.00
12.00000 0.000 0.00
0220 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 309.220 309.220
TON 0.000 0.00
100.00000 309.220 30,922.00
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PCN: 13147-BID ESTIMATE RUN 11/09/2001
PROJECT: NH 0342-035 ESTIMATE NO: 0005 06:55:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0225 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 10,535.740 0.000
CMO #8
TON 0.000 0.00
31.05000 0.000 0.00
0230 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0235 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 1,426.000 1,426.000
3% 0.000 0.00
2.50000 1,426.000 3,565.00
0240 503-00036 *DRILLED CAISSON (36 INCH) 46.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0245 503-00042 *DRILLED CAISSON (42 INCH) 34.000 0.000
LF 0.000 0.00
215.00000 0.000 0.00
0250 503-00048 *DRILLED CAISSON (48 INCH) 21.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
0255 504-04410  *BLOCK FACING 8,699.000 3,400.000
SF 3,492.000 52,380.00
15.00000 6,892.000 103,380.00
0260 506-00206 RIPRAP (6 INCH) 1,422.000 1,406.000
cY 0.000 0.00
50.00000 1,406.000 70,300.00
0265 506-00212 RIPRAP (12 INCH) 96.000 96.000
cY 0.000 0.00
60.00000 96.000 5,760.00
0270 601-01050 CONCRETE CLASS B (WALL) 5.400 0.800
CcY 3.840 1,251.84
326.00000 4.640 1,512.64
0275 601-03000 *CONCRETE CLASS D 555.000 220.940
CY 314.000 109,900.00
350.00000 534.940 187,229.00
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PCN: 13147-BID ESTIMATE RUN 11/09/2001
PROJECT: NH 0342-035 ESTIMATE NO: 0005 06:55:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0280 602-00000 *REINFORCING STEEL 51,319.000 20,861.000
LB 28,799.000 18,719.35
0.65000 49,660.000 32,279.00
0285 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 0.000 0.000
DELETED BY FM 105
LF 0.000 0.00
25.00000 0.000 0.00
0290 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 1,999.000 1,818.000
LF 97.000 3,395.00
35.00000 1,915.000 67,025.00
0295 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 572.000 556.000
LF 0.000 0.00
46.00000 556.000 25,576.00
0300 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 156.000 156.000
LF 0.000 0.00
150.00000 156.000 23,400.00
0305 603-50008 8 INCH PLASTIC PIPE 122.000 80.000
LF 42.000 1,050.00
25.00000 122.000 3,050.00
0310 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0315 604-13005 *INLET TYPE 13 (5 FOOT) DELETED BY FM 105 0.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0320 604-19105 *INLET TYPER L 5 (5 FOOT) 9.000 5.000
EACH 4.000 12,000.00
3,000.00000 9.000 27,000.00
0325 604-19110 *INLET TYPER L5 (10 FOOT) 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0330 604-19205 *INLET TYPE R L 10 (5 FOOT) 4.000 3.000
EACH 0.000 0.00
4,100.00000 3.000 12,300.00
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PCN: 13147-BID ESTIMATE RUN 11/09/2001

PROJECT: NH 0342-035 ESTIMATE NO: 0005 06:55:42
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY BID ITEMS

0335 604-19210  *INLET TYPER L 10 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,650.00000 2.000 9,300.00
0340 604-19305  *INLET TYPER L 15 (5 FOOT) 4.000 4.000
EACH 0.000 0.00
5,200.00000 4.000 20,800.00
0345 604-30005  MANHOLE SLAB BASE (5 FOOT) 5.000 4.000
EACH 0.000 0.00
3,000.00000 4.000 12,000.00
0350 604-30010  MANHOLE SLAB BASE (10 FOOT) 3.000 2.000
EACH 1.000 4,000.00
4,000.00000 3.000 12,000.00
0355 604-39000  MANHOLE SPECIAL 2.000 1.500
EACH 0.500 2,500.00
5,000.00000 2.000 10,000.00
0360 607-11460  *FENCE WOOD RAILING 185.000 0.000
LF 0.000 0.00
8.80000 0.000 0.00
0365 607-11525  *FENCE (PLASTIC) 1,343.000 1,343.000
LF 0.000 0.00
2.75000 1,343.000 3,693.25
0370 607-53001  *FENCE CHAIN LINK (PVC COATED) 883.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0375 608-00000  *CONCRETE SIDEWALK 8,437.000 0.000
% 0.000 0.00
22.00000 0.000 0.00
0380 608-00010  *CONCRETE CURB RAMP 347.000 0.000
sy 0.000 0.00
40.00000 0.000 0.00
0385 609-21020  *CURB AND GUTTER TYPE 2 (SECTION II-B) 11,392.000 0.000
LF 766.000 8,043.00

10.50000 766.000 8,043.00
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PCN: 13147-BID ESTIMATE RUN 11/09/2001
PROJECT: NH 0342-035 ESTIMATE NO: 0005 06:55:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0390 609-24004 *GUTTER TYPE 2 (4 FOOT) 181.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0395 609-60011 CURB TYPE 6 (SECTION M) 275.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0400 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 1,608.000 0.000
SF 0.000 0.00
2.80000 0.000 0.00
0405 612-00001 *DELINEATOR (TYPE I) 29.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,796.000 997.000
LF 0.000 0.00
18.70000 997.000 18,643.90
0415 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,393.000 500.000
LF 0.000 0.00
19.80000 500.000 9,900.00
0420 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0425 614-00011 *SIGN PANEL (CLASS 1) 332.000 0.000
SF 0.000 0.00
25.30000 0.000 0.00
0430 614-00012 *SIGN PANEL (CLASS II) 51.000 0.000
SF 0.000 0.00
29.70000 0.000 0.00
0435 614-00200 *STEEL SIGN POST (U-2) 20.000 0.000
LF 0.000 0.00
12.10000 0.000 0.00
0440 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 351.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
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PCN: 13147-BID ESTIMATE RUN 11/09/2001
PROJECT: NH 0342-035 ESTIMATE NO: 0005 06:55:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0445 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 144.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0450 614-70117 *PEDESTRIAN SIGNAL FACE (16) 12.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0455 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 24.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0460 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
1,490.00000 0.000 0.00
0465 614-72860 *PEDESTRIAN PUSH BUTTON 12.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0470 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 0.000
EACH 0.000 0.00
9,460.00000 0.000 0.00
0475 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 6.000 0.000
EACH 0.000 0.00
17,310.00000 0.000 0.00
0480 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000
EACH 0.000 0.00
8,715.00000 1.000 8,715.00
0485 625-00000 *CONSTRUCTION SURVEYING 1.000 0.640
LS 0.050 2,000.00
40,000.00000 0.690 27,600.00
0490 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 64,000.00
160,000.00000 1.000 160,000.00
0495 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.250 7,500.00
30,000.00000 0.500 15,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0500 627-00002 *THERMOPLASTIC PAVEMENT MARKING 22,424.000 0.000
SF 0.000 0.00
1.40000 0.000 0.00
0505 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 5,148.000 0.000
SF 0.000 0.00
9.65000 0.000 0.00
0510 629-01002 SURVEY MONUMENT (TYPE 2) DELETED BY FM 105 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0515 629-01031 SURVEY MONUMENT (TYPE 3A) 3.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0520 630-00000 *FLAGGING 7,259.000 2,503.000
HOUR 1,234.000 29,862.80
24.20000 3,737.000 90,435.40
0525 630-00003 *UNIFORMED TRAFFIC CONTROL DELETED BY FM 105 0.000 0.000
HOUR 0.000 0.00
38.50000 0.000 0.00
0530 630-00007 *TRAFFIC CONTROL INSPECTION 172.000 31.000
DAY 12.000 1,452.00
121.00000 43.000 5,203.00
0535 630-00012 *TRAFFIC CONTROL MANAGEMENT 203.000 69.000
DAY 23.000 9,499.00
413.00000 92.000 37,996.00
0540 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 1.000
EACH 0.000 0.00
275.00000 1.000 275.00
0545 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.000 11.000
EACH 0.000 0.00
66.00000 11.000 726.00
0550 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 29.500
EACH 0.000 0.00
132.00000 29.500 3,894.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0555 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 2.500
EACH 0.000 0.00
165.00000 2.500 412.50
0560 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 2.000 0.500
TYPE
) EACH 0.000 0.00
990.00000 0.500 495.00
0565 630-80360 *DRUM CHANNELIZING DEVICE 275.000 137.500
EACH 0.000 0.00
40.00000 137.500 5,500.00
0570 630-80370 CONCRETE BARRIER (TEMPORARY) 280.000 92.500
LF 47.500 950.00
20.00000 140.000 2,800.00
0575 630-80380 *TRAFFIC CONE 222.000 111.000
EACH 0.000 0.00
12.00000 111.000 1,332.00
0580 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
17,600.00000 2.000 35,200.00
0585 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 30,543.970 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70014 F/A INCENTIVE SMOOTHNESS 5,612.370 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PROJECT: NH 0342-035 ESTIMATE NO: 0005 06:55:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0610 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70035 F/A MUCK EXCAVATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70310 F/A LANDSCAPING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70320 F/A SPRINKLERS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655 603-50012 12 IN PLASTIC PIPE MCR LINE#1 461.000 461.000
LF 0.000 0.00
27.00000 461.000 12,447.00
0660 412-00600 CONC PVMT (6 IN) MCR LINE#2 103.000 0.000
SY 0.000 0.00
47.20000 0.000 0.00
0665 900-00006 ADDED ITEM (DOLLAR)/ MCR LINE#3 RESTOCK 12" RCP 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0670 208-00005 EROSION LOG MCR LINE #4 292.000 252.000
LF 0.000 0.00
3.50000 252.000 882.00
0675 420-00100 GEOTEXTILE (ER CONT) (CL A) MCR LINE #5 GEOTEXT ILE 4,507.000 4,507.000
CL-A
¢ ) 53% 0.000 0.00
2.40000 4,507.000 10,816.80
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0680 615-65005 IRRIG DIVERSION STR MCR LINE#6 IRRIG. DIVER. ST R. 1.000 1.000
LS 0.000 0.00
856.00000 1.000 856.00
0685 603-50024 24 IN PLASTIC PIPE MCR LINE#7 - 24"PLASTIC PI PE/ 140.000 140.000
INC.STR. EX&BK
LF 0.000 0.00
35.00000 140.000 4,900.00
0690 603-10180 18 IN CSP MCR -3 LINE#8 136.000 60.000
LF 0.000 0.00
31.00000 60.000 1,860.00
0695 603-30018 18 IN SES MCR -3 LINE#9 9.000 4.000
EACH 0.000 0.00
256.00000 4.000 1,024.00
0700 605-00060 6 IN PP UNDERDRAIN MCR -3 LINE #10 135.000 135.000
LF 0.000 0.00
14.00000 135.000 1,890.00
0705 625-00001 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING PER STD. 83.000 5.000
SPEC. 105.07(A)
HOUR 2.000 200.00
100.00000 7.000 700.00
0710 206-01001 BED COURSE MATL (SPEC) MCR LINE #11 BED COURSE 662.000 662.000
MATERIAL (SPECIAL)
cY 0.000 0.00
12.00000 662.000 7,944.00
0715 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR CONC. CL-B -735.000 -735.000
TY-R INLET
DOL 0.000 0.00
1.00000 -735.000 -735.00
0720 203-00100 MUCK EXCAV MUCK EXCAVATION MCR LN#12 662.000 662.000
cY 0.000 0.00
15.00000 662.000 9,930.00
0730 605-00040 4 IN PP UNDERDRAIN MCR 1 LINE 13 318.000 0.000
LF 318.000 3,180.00
10.00000 318.000 3,180.00
0735 203-00000 UNCL EXCAV MCR LINE #14 423.000 0.000
cy 423.000 4,230.00
10.00000 423.000 4,230.00
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0740 604-19000 INLET SPEC MCR LINE #15 INLET TY-C- MH COMBO 1.000 0.000
EACH 1.000 4,700.00
4,700.00000 1.000 4,700.00
0745 614-72875 LOOP DETECT WIRE MCR LINE # 16 1,620.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
0750 403-33841 HBP (GR S) (100) (PG 64-22) CMO #8 16,807.830 0.000
TON 0.000 0.00
29.50000 0.000 0.00
0755 210-04015 MODIFY MANHOLE MCR LINE #17 3.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0760 900-00012 ADDED ITEM (FOOT)/ MCR LINE #18 WINTER PROTECT C&G 854.000 0.000
BLANKET
LF 0.000 0.00
1.60000 0.000 0.00
0765 900-00006 ADDED ITEM (DOLLAR)/ MCR LINE#19 OVERWEIGHT VEHICLE -80.000 0.000
PRICE REDUCTION
DOL 0.000 0.00
1.00000 0.000 0.00
0770 700-70036 F/A MCR LINE #20 F/A GEOTECNICAL STUDY 3,725.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0775 607-01050 FENCE WIRE MP MCR LINE # 21 1,690.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0780 607-00010 CORNER AND LINE BR POST MCR LINE #22 0.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0785 607-60006 6 FT GATE WALK MCR LINE#23 - 6' PVC CL GATE 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0800 605-84100 SUBSURFACE DRAIN OUTLET STR MCR LN# 26 1.000 0.000
EACH 0.000 0.00
856.00000 0.000 0.00
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0805 900-00007 ADDED ITEM (EACH)/ MCR LINE#27 TIMBER LANDSCAPE WAL L 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0810 630-80359 PORT MESG PANEL MCR LINE #28 VARIABLE MESSAGE S IGN 32.000 0.000
DAY 0.000 0.00
165.00000 0.000 0.00
0815 900-00007 ADDED ITEM (EACH)/ MCR LINE #29 MOVE & EXTEND METER 1.000 0.000
&PIT
EACH 0.000 0.00
5,100.00000 0.000 0.00
0820 614-81310 POLE ARM & ADAPTOR MCR LINE#30 MAST ARM EXTENSI ON 5’ 1.000 0.000
EACH 0.000 0.00
2,873.20000 0.000 0.00
0825 900-00007 ADDED ITEM (EACH)/ MCR LN#31 LANDSCAPE (BLOCK) WALL 1.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0830 900-00007 ADDED ITEM (EACH)/ MCR LN #32 CHAIN LK LINE PST 78.000 0.000
(SPECIAL)
EACH 0.000 0.00
99.00000 0.000 0.00
0835 607-52910 CORNER AND LINE BR POST (CL) MCR LN#33 CL CORNE R & 4.000 0.000
LINE BR PST (VINYL)
EACH 0.000 0.00
165.00000 0.000 0.00
0840 900-00012 ADDED ITEM (FOOT)/ MCR LN#34 RESET CL FENCE (SPECIA L) 828.000 0.000
LF 0.000 0.00
8.80000 0.000 0.00
0845 900-00007 ADDED ITEM (EACH)/ MCR LN #35 REMOVAL OF CL POSTS & 80.000 0.000
BASES
EACH 0.000 0.00
33.00000 0.000 0.00
0850 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN#36 SPRINKLER SYS REPA IR 1.000 0.000
LS 0.000 0.00
3,620.00000 0.000 0.00
0855 212-00050 SOD MCR LINE #37 16,037.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
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0860 627-00001 PVMT MKG PAINT MCR LN # 38 12.000 0.000
GAL 0.000 0.00
30.00000 0.000 0.00
0865 900-00007 ADDED ITEM (EACH)/ MCR LN # 39 CONCRETE CORE HOLE 8.000 0.000
DRILLING 6"
EACH 0.000 0.00
52.00000 0.000 0.00
0870 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE #40 REPAIR WALL COP  ING 1.000 0.000
LS 0.000 0.00
8,600.00000 0.000 0.00
0875 612-00002 DELIN (TY 1) MCR LINE #41 27.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0880 210-00870 RES COORDINATION UNIT RESET FIELD TELEMERTY COORD UNIT 1.000 0.000
MCR L42
EACH 0.000 0.00
750.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 3,725,234.86 $ 588,154.19 $ 1,562,056.44
CAT NO0400 CONSTRUCTION BID ITEMS
0640 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,500.00000 1.000 18,500.00
0645 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
23,500.00000 1.000 23,500.00
0650 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0790 900-00019 ADDED ITEM (MONTH)/ MCR LN#24 FIELD OFFICE CL-2 7.000 0.000
MONTHLY RENTAL
MON 0.000 0.00
1,000.00000 0.000 0.00
0795 900-00019 ADDED ITEM (MONTH)/ MCR LN#25 FIELD LAB CL-2 MONTHL Y 7.000 0.000
RENTAL
MON 0.000 0.00
1,215.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 58,505.00 $ 0.00 $ 43,000.00

PROJECT TOTAL CURRENT AMT $ 3,783,739.86 $

588,154.19 $ 1,605,056.44



